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Co. Supervisors meeting on Greka. OSC Wise sat on the agency panel briefing the 2250287
supervisors. The supervisors approved recommendation provided by the County agencies to all for

stricter regulation of Greka and other problem businesses.

On January 18, 2008, Congresswoman Capps, Supervisor Chairman Carbajal were on-site with a
number of high ranking County officials and the medial for a briefing and a tour.

OSC Wise increased the FPN to $100,000.

Planned Removal Actions

Greka's contractor will continue to sparge the creek until deemed clean by the Unified
Command. Upon completetion of the sparging Greka's consultant will conduct soil sampling to
determine if the creek and other oil impacted areas are clean. The action level shall be 1,000 ppm

~ Total Petroleum Hydrocarbons and the industrial PRG for any specific VOCs, SVOCs or heavy
metals.

Next Steps

—

Complete sparging of the creek.

Sample creek, pad, County Road Yard, Firestone Winery areas and any other contaminated
areas.

Quantify the oil content of all roll-off-bins and bulk liquid storage tanks.

Profile and disposed of the contents of all bins.

Oil and Water in bulk liquid storage tanks will be processed by Greka after the Fire
Department has released their stop work order. '
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Key Issues

1. Equipment maintenance of Greka's vacuum trucks continues to be a problem. Greka's
trucks scrubbers are substandard and have resulted in several releases of VOCs to the
environment.

2. Greka has had problems paying their contractor. Their contractor, ACTI, is meeting with
Greka's controller tomorrow to work out payment issues. Any failure of Greka to pay their
contractor will result in the immediate Federal takeover of the cleanup. Greka's inability to
get local resources themselves has resulted several work stoppages.

3. The Santa Barbara County Sheriff's Department is currently investigating Greka's claim of
vandalism.

stimated Costs *

§; _ e 51 ol |
o . Budgeted 11 Date |

‘ % |
xtramural Costs I

|
| ;
Remaining | Remaining |

IPST

i
H
i
!

T/START

0.00|  $36,000.00] ($36,000.00)]
~$0.00{  $50,000.00| ($50,000.00)]

T

i i
X !
il i

20f3 , 1/22/2008 3:35 PM

EPA9-0275485


file:///C:/DOCUME~l/PREICH/LOCALS~l/Temp/notesAD7E9C/G

file:///C:/DOCUME-~ l/PREICH/LOCALS~ 1/Temp/notesAD7EIC/G...

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/GrekaDavisBatterySpill2008
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